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ESTIMATE RUN 06/05/2006

ESTIMATE SUMMARY 10:12:41
CONTID: C14855 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14855-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 64.5 DAYS TIME ALLOW: 85 WORK DAYS
SANTA FE: I.M.P. PERCENT TIME: 75.88 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: AQC M810-007
SANTA FE: I.M.P.
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 6 ARAPAHOE, REGION 6
DENVER
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 05/31/2006 DATE TIME STARTED 02/13/2006
250 N. MAIN ST. DATE LET 12/22/2005 DATE WORK BEGAN  02/13/2006
DATE AWARDED 12/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/02/2006 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 02/13/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 481,014.50 PARTICIPATING S 240,690.35 $ 56,925.50
AWARD PROJECT AMT:  § 444,714.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 50.04% TOTAL EARNINGS 240,690.35 56,925.50
FUNDS AVAILABLE: $ 240,324.15 STOCKPILED MATERIALS 7,604.82 -1,201.85
GROSS EARNINGS 248,295.17 55,723.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,467.86 -796.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 244,827.31 54,926.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 244,827.31 54,926.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 54,926.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 208-00050
0010 208-00205
0015 608-00000
0020 613-00301
0020
0020
0025 613-01300
0030 613-07023
0035 613-07040
0040 614-86105
0045 614-87010

C14855

14855-BID

AQC M810-007

ITEM
DESCRIPTION

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

CONCRETE SIDEWALK

*3 INCH ELECTRICAL CONDUIT (JACKED)

MATERIAL ALLOWANCE SCH80 CONDUIT

MATERIAL ALLOWANCE 3" SCH 80 CONDUIT

3 INCH ELECTRICAL CONDUIT (PLASTIC)

PULL BOX (24"X36"X24")

PULL BOX (30"X48"X24")

TELEMETRY (FIELD)

*FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

75.000
EACH

65.00000

100.000
HOUR

55.00000

114.000
SY

57.00000

25,830.000
LF

8.70000

LF

1.80000

LF

1.80000

260.000
LF

8.00000

24.000
EACH

660.00000

7.000
EACH

850.00000

14.000
EACH

2,250.00000

3,030.000
LF

1.65000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

10.000
0.000
10.000

24.000
0.000
24.000

0.000
0.000

13,717.000
3,080.000

16,797.000

0.000
0.000

0.000
0.000

60.000
0.000
60.000

9.000
3.000
12.000

3.000
7.000

0.000
0.000

1,708.000
0.000
1,708.000

ESTIMATE RUN 06/05/2006

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT
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PCN: 14855-BID ESTIMATE RUN
PROJECT: AQC M810-007 ESTIMATE NO: 0004

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 MATERIAL ALLOWANCE FIBER (SM) (12 STRAND) 1,322.000
LF 0.000 0.00
0.21000 1,322.000 277.62
0050 614-87020 OPTICAL TRANSCEIVER 5.000 0.000
EACH 5.000 7,000.00
1,400.00000 5.000 7,000.00
0055 614-87413 *FIBER OPTIC CABLE (MULTI MODE) (12 STRANDS) 3,920.000 0.000
LF 0.000 0.00
1.85000 0.000 0.00
0060 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 33,040.000 13,205.000
LF 2,795.000 4,472.00
1.60000 16,000.000 25,600.00
0060 MATERIAL ALLOWANCE FIBER (SM) (48 STRAND) 19,835.000
LF -2,795.000 -1,201.85
0.43000 17,040.000 7,327.20
0065 614-87449 *FIBER OPTIC CABLE (MULTI MODE) (48 STRANDS) 6,570.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0070 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 4,500.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0075 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 3,800.00
9,500.00000 1.000 9,500.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 43.000
DAY 20.000 10,300.00
515.00000 63.000 32,445.00
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 2.000
EACH 1.000 27.50
27.50000 3.000 82.50
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 3.000
EACH 0.000 0.00
27.50000 3.000 82.50
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PCN: 14855-BID ESTIMATE RUN 06/05/2006
PROJECT: AQC M810-007 ESTIMATE NO: 0004 10:12:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE
) EACH 0.000 0.00
1,070.00000 0.500 535.00
0100 630-80380 *TRAFFIC CONE 250.000 38.500
EACH 0.000 0.00
4.50000 38.500 173.25
0105 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70023 F/A ON-THE-JOB TRAINEE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0115 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 481,014.50 $ 55,723.655S 248,295.17

PROJECT TOTAL CURRENT AMT § 481,014.50 $ 55,723.65 $ 248,295.17



